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Introduction 

The purpose of this document is to provide the appropriate level of organization 
to the myriad sub system, and Global STAR level testing, that will occur before we loose 
ready access to the Detector for Run 4. To be specific, the goal of this document is to 
organize the effort on and around the STAR Detector during the period between when 
STAR is back in the Wide Angle Hall (WAH) with all utilities connected and when we 
get “locked” out of the WAH for the start of RHIC beam operations. 

A general strategy that we’ve used for previous runs has been to have a period of 
“Stand alone Sub system testing”, towards the end of which the sub systems get 
sequentially integrated into an integrated Trigger and DAQ system. This has been 
followed by approximately a week of “Integrated Testing and debugging” of the tied 
together STAR Detector electronics systems, a brief period for repairs or alterations, and 
then about 5 days or so of testing the Integrated system with counting gas in the 
detectors. As is seen by some of the schedule dates in the following section of this 
document, the time available to follow this general testing scenario will be limited. 
 
Overall Schedule: 
Detector move from AB to WAH: 

Power and utility disconnection in AB starts on Wed. Oct. 15th 
Detector physically moves Mon. Oct. 20th to Tues. Oct. 21st 
Reconnection of utilities Tues. Oct. 21st to Fri. Oct. 24th 
Vacuum pipe hookup and Bakeout Wed. Oct. 22nd to Wed. Oct. 29th 

STAR Interlock System (SGIS) recertification Mon. Oct 27th through.Tues. Oct. 28th 
Shield wall construction Mon. Nov. 17th to Wed. Nov. 19th 
West Poletip test insertion and EEMC Inst. Wrk Wed. Nov. 5th to Mon. Nov. 10th 
Final Poletip installation Thurs. Nov. 20th to Fri. Nov. 21st 
BBC Installation Fri. Nov. 21st to Mon. Nov. 24th 
Beam in Cave Mon. evening, Nov. 24th 

STAR Testing/tuning continues. 
 
Draft testing Schedule for “Stand Alone Testing phase”: 
Activities in region of TPC faces: 
     TPC FEE & RDO testing/swapping Mon. Oct. 27th to Mon. Nov. 2nd 
     SVT Readout Board testing Wed. Oct. 29th to Wed. Nov. 5th 
     SSD Electronics testing Wed. Oct. 29th to ? 
     BEMC SMD FEE testing Wed. Oct. 29th to ? 
     TOF tray removal/installation/testing ? to ? 
PMD Stand alone testing continuous with break for shield wall installation. 
EEMC installation, calibration and stand alone testing ? to ? 
BEMC debugging, calibration and stand alone testing Wed. Oct. 29th to ? 
FPD and BBC stand alone testing Wed. Oct. 22nd to Wed. Nov. 5th 
Trigger debugging and stand alone testing Wed. Oct 29th  to Mon. Nov. 3rd  



DAQ and Run Control stand alone testing Wed. Oct 29th  to Mon. Nov. 3rd  
Draft Schedule for Integrated STAR system testing: 
DAQ, Trigger, and Run Control Integration Mon. Nov. 3rd to Wed. Nov. 5th  
DAQ, Trigger, and Run Control Integration ready for sub systems Wed. Nov. 5th 
Tentative order for sub system integration, starting ~ Wed. Nov. 5th: 
 TPC 
 FTPC 
 SVT 
 FPD/BBC/ZDC 
 BEMC 
 EEMC 
 PMD 
 TOF 
 SSD 
Testing, debugging, and tuning Integrated STAR Electronics systems ~ Mon. Nov. 10th. 
to Mon. Nov. 17th 
 
Draft Schedule for testing with counting gas in detectors: 
P10 Purge started into TPC Sun. Nov. 16th 
TPC gas system turned on and in recirculation mode, Mon. Nov. 17th 

Testing with gas, Mon. Nov. 17th through Thurs Nov. 20th 
TPC gas purged (i.e. P10 purged out) Thurs. evening. Nov. 20th 
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